
Project Summary Report
Contractor's Name:

Contract Number:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

2022499

Site Name & Location: VB I-70 Superfund Site

Time Period: I 04OCT03 10OCT03 Report # 012

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

91

16,114.25

Date of Last Accident:

Hours Worked w/o Accident:

N/A

16,114.25

Comments/Issues: None.

Project QC/QA Report PUBLICProject Deficiencies: None.
Comments/Issues: None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03

12AUG03

15SEP03

02FEB04

21JUL03

Finished

11AUG03

24AUG03

20FEB04
20Feb04

20FEB04

DUR
Current

Start

21JUL03*

13AUG03*

16SEP03*

21JUL03*

Finished

12AUG03*

12DEC03

20FEB04

20FEB04

DUR
%

Complete

100
55
0
0

40
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Eight homes remediated to backfill this week, for a total of sixty-one homes completed to date.
One hundred-twenty five restoration agreements completed.
Thirty-one Completion Agreements obtained.
Crew rotation 10/10/03-10/12/03

Upcoming Project Activities

• Four restoration appointments scheduled for next week.
• Seven homes scheduled for remediation for next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
42

198,639

To Date
50

245,982*

Comment

*approximate total

Project Photos

Additional Comments/Observations
Q None

Signed: Date:
10OCT03
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